

| | MIN | PROJECT CODE | PROJECT TITLE | PHASE AS AT AUGUST 2017 |
|-----|------------|--------------|---|---------------------------|
| 1. | EYSAL | ABO07 | Transform Education Governance and Drive an Improvement in Standards | Conceptualisation |
| 2. | EYSAL | ABO13 | Explore Approaches to Early Intervention to Support Young People at Risk of Criminality | Conceptualisation |
| 3. | HICA | PSI06 | Options for the Future of the Children and Youth Services Foundation | Business Planning |
| 4. | HICA | ABO02 | Modernisation of Social Assistance Programmes | Business Planning |
| 5. | CPI | CST04 | IT Transformation - Programme | Business Planning |
| 6. | FSHA | PSI18 | Options for Improving the Efficiency and Effectiveness of Prisoner Transport | Business Planning |
| 7. | CPI | PSI11 | Options for the Future of the NRA and its Operational Activities | Business Planning |
| 8. | CPI | PSI25&24 | Options to Improve the Efficiency and Effectiveness of Parks, Recreation & Cemeteries (PSI25) & Options to Improve the Efficiency and Effectiveness of Public Works' Operations (PSI24) | Business Planning |
| 9. | POCS | CST07 | Modernising Terms and Conditions of Civil Servants (sharing CINICO costs) | Business Planning |
| 10. | HICA | ABO14 | Explore a Comprehensive approach to Incentivising Positive Business Behaviours | Business Planning |
| 11. | EYSAL | PSI26 | Options to Improve the Efficiency and Effectiveness of Land Surveying Services | Initiation |
| 12. | CPI | PSI21 | Options to reconfigure Government Security Services to Reduce Cost & Improve Effectiveness (Scope: Security Services) | Initiation |
| 13. | EYSAL | PSI09 | Rationalisation of Property Holdings to Support Investment | Initiation |
| 14. | DAT&T | ABO04 | Development of Cruise Berthing Facilities | Detailed Project Planning |
| 15. | POCS | CST02.6 | Merger of Internal Audit and HR Audit | Project Execution |
| 16. | Cab Office | ABO01 | Creation of a Policy Framework | Project Execution |
| 17. | CPI | ABO15 | Implementing E-Government | Project Execution |
| 18. | DAT&T | ABO05 | Modernising Facilities at Owen Roberts International Airport | Project Execution |
| 19. | HICA | ABO03.02 | NWDA Clearinghouse | Project Execution |
| 20. | CPI | ABO10 | Improve Government Support to New Businesses | Project Execution |
| 21. | HECH | ABO11 | Develop and Implement a New Sustainable Waste Strategy for the Cayman Islands | Project Execution |
| 22. | CPI | PSI03 | Improving the Efficiency and Effectiveness of Planning and Building Inspection | Project Execution |
| 23. | POCS | PSI20 | Creation of an Office of the Ombudsman | Project Execution |
| 24. | POCS | CST06 | Policy to Safeguard Civil Servants Impacted by Organisational Re-arrangements | Project Execution |

| | MIN | PROJECT CODE | PROJECT TITLE | STATUS AS AT AUGUST 2017 |
|-----|------------|----------------|--|--------------------------|
| 25. | Cab Office | CAB | Move London Office | Closed |
| 26. | DAT&T | PSI12 | Options for the Future of the Tourism Attractions Board | Closed |
| 27. | EYSAL | ABO03 | Effective Work Programmes - Ready2Work | Closed |
| 28. | PFED | CST08 &CST02.2 | Retitled following merger with CST02.2 - "Increase the Level of Oversight by Central Finance Function and Explore Potential Solutions to Problem of Qualified Audit Opinions". | Closed |
| 29. | CPI | PSI30 | Creation of a Single Utilities Commission | Closed |
| 30. | POCS | CST05 | Improving performance management within the civil service | Closed |
| 31. | POCS | PSI31 | Raise the Retirement Age for Civil Servants | Closed |
| 32. | PFED | CST03 | Improving Government Procurement | Closed |
| 33. | EYSAL | PSI19 | Options for the Future Regulation of Private Sector Pensions | Closed |
| 34. | PFED | PSI15 | Customs Efficiencies | Closed |
| 35. | FSHA | ABO12 | Extending Support to the Financial Services Industry. | Closed |
| 36. | Cab Office | CST01 | Improving Government Communication Activities | Closed |
| 37. | PFED | ABO09.01 | Options for the Future Operation and Funding of CINICO | Paused |
| 38. | HECH | PSI02 | Improving the Effectiveness of Arrangements for Developing and Implementing Drugs Policy | Paused |
| 39. | Judicial | CST02.5 | Explore Potential to Improve the Efficiency and Effectiveness of Tribunal Administration | Paused |
| 40. | PFED | PSI04 | Explore the Potential to Commercialize the National Mail Service | Paused |
| 41. | FSHA | PSI21.1 | Options to reconfigure Government Security Services to Reduce Cost & Improve Effectiveness (Scope: Police) | Removed from PF |
| 42. | EYSAL | ABO03.03 | Effective Work Programmes - Collaborative approach to the delivery of services to address the barriers of employment affecting Caymanian job seekers. | Removed from PF |
| 43. | HECH | PSI13 | Explore Potential to Improve Debt Collection | Removed from PF |
| 44. | HECH | PSI22 | Explore Options to Improve the Efficiency and Effectiveness of Government Catering | Removed from PF |
| 45. | HICA | ABO03.01 | Explore best arrangements for the administration of work permits | Not yet progressed |
| 46. | DAT&T | PSI29 | Explore Options for the Future of the Native Tree Nursery Outside of Government | Not yet progressed |
| 47. | DAT&T | PSI10 | Explore Options for the Future of the Turtle Farm | Not yet progressed |
| 48. | FSHA | PSI16 | Explore the potential to Commercialise the stock exchange | Not yet progressed |
| 49. | PFED | CST02.1 | Explore potential to improve the efficiency and effectiveness of a support services model | Not yet progressed |
| 50. | PFED | CST02.3 | Reintroduce Interagency Charging | Not yet progressed |
| 51. | HECH | PSI23 | Explore the potential benefits of a single cultural entity | Not yet progressed |
| 52. | HECH | ABO09 | Explore Potential to Transform Health Provisions | Not yet progressed |
| 53. | EYSAL | ABO08 | Merger of Schools in the Brac | Not yet progressed |